

Nalgonda District – Alternate work for Construction of CC Road in Thettenkunta H/o Alwala – Bit-2 of Anumula (M) in Nalgonda District in place of sanction work at Sl.No.17 in G.O.Rt.No.1454, Dt.16.9.13 – Administrative sanction –accorded – orders – Issued.

G.O.Rt.No. 443

Dated.01.03.2014

Read:

G.O.Rt.No.1454, Dt.16.9.2013 of PR&RD (Progs.I) Dept.

&&&&

Government hereby modified the work sanctioned at Sl.No.17 in the above reference read above as follows:

Sl.No.	For read as	Amount in Rs. Lakh	Read as	Amount in lakh Rs.
1.	Construction of CC drain in Thettekunta, H/o Alwal Village Bit-2 of Anumula (M) of Nalgonda District	5.00	Construction of CC road with an estimated cost of Rs. 5.00 lakh in Thettekunta (V) – Bit-2 of Anumula (M) in Nalgonda District	5.00

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly and submit the UCs to Government soon after completion of the work within the stipulated time.

3. A copy of this order is available on the internet and can be accessed at the address [www.ap.gov.in/qoir](http://www.ap.gov.in/qoir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj., Hyderabad.  
The District Collector, Nalgonda District.  
The Superintending Engineer, Panchayat Raj, Nalgonda District.  
The District Treasury Officer, Nalgonda District.

Copy to:-

The Chief Engineer, Panchayat Raj, Hyderabad.  
The Accountant General, A.P., Hyderabad.  
G.O.Rt. No. 1454 PR&RD Progs.I) Dept., dated 16.09.2013.  
SC/SF.

// FORWARDED BY ORDER//

SECTION OFFICER